
Before the 
FEDERAL COMMUNICATIONS COMMISSION I 

t 
Washington, DC 20554 1 OCT 4 - 2007 

I n  the Matter of 1 FCC - MAILROOM 1 
Western New Life, Inc. 1 MB Docket No. 91-259 

1 
Construction Permit for WIZG-FM 1 
Facility ID 3250 1 
Culebra, Puerto Rico 1 

To: Office of the Secretary 
Att: Peter Doyle, Chief ASD, MB 

REPLY TO RESPONSE TO REQUEST FOR URGENT ACTION OF ARSO AND 
OPPOSITION TO NOTICE OF INTENT TO RESPOND OF ARZUAGA 

Western New Life, Inc. (“Western”) by its counsel, respectfully submits its 

Reply to the “Response to Request for Urgent Action” filed by Arso Radio 

Corporation (“Arso”), and its Opposition to the “Notice of Intent to Respond” 

filed by lose Arzuaga (“Arzuaga”). I n  support thereof, Western states as follows: 

Western‘s Request for Urgent Action was sent under a certificate of 1. 

service dated August 6, 2007, and was received by the FCC on August 8, 2007 

(the ”Request”). Western is the present permittee of Station WJZG-FM, Culebra, 

Puerto Rico (fac. id 3250). The Request reminded the FCC that the construction 

permit for this facility was first issued in on June 23, 1995. From the date the 

permit was issued, it has been impossible for any permittee to obtain a 

license for this facility. As Western explained, this facility was an unwilling 

participant in the rule making proceeding MB Docket 91-259, and the channel 
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designation for this facility was changed from Channel 293A to Channel 254A as 

a result of that rule making proceeding. 

2. This facility was at the end of a long daisy chain of channel 

changes and community changes which needed to be implemented before WJZG 

could obtain authorization to operate on Channel 254A. More importantly, 

because the Report and Order in MM Docket 91-259 changed the Table of 

Allotments, the facility could not be licensed on the pre-R&O channel, according 

to FCC policy.' So for the past 12 years, it has been impossible for this facility to 

be licensed. Despite that, the station has operated and provided first local 

service to Culebra by way of Special Temporary Authority ("SrA) since 

December 1998. 

3. Operating under an STA means that the station can be forced off 

the air by any licensed station that files an application that either causes 

interference to or receives interference from WJZG. The tenuous status of the 

facility has hindered the ability of permittees to obtain financing for the station, 

has made advertisers skeptical and staff sometimes difficult to keep. This is not 

the first time a permittee has tried to get a license for this station. Prior to the 

Request, as mentioned above, a license application at the pre-R&O channel was 

filed and then dismissed, a Petition for Rule Making was filed and dismissed, a 

Notice of Proposed Rule Making was issued on a subsequent Petition for Rule 

One of Western's predecessors did tly to tile a license application on the pre-R&O channel and it was I 

dismissed by the FCC. See file no. BLH-19980413KC. dismisscd 5/29/1998. 



Making (see MB Docket 04-318) but that was denied by the FCC as welL2 As the 

only facility in the entire MB Docket 91-259 proceeding without a license for its 

Station, Western is the party most interested in seeing a resolution. It filed the 

Request with the intent of prodding the FCC into enforcing its decision, 

something the Commission has seen fit to do in the past in a much shorter time 

frame.3. 

4. Two parties have filed in response to Western's Request. Arzuaga 

filed a "Notice of Intent to Respond" (the 'Notice") requesting an additional 30 

days from September 17, 2007 in which to get something on file, and Arso filed 

a Response. 

ARZUAGA'S NOTICE WAS NOT TIMELY AND HE SHOULD NOT BE ALLOWED 
ADDlTIONAL TIME FOR A SUBMISSION 

5. Arzuaga is a key source of the delay in implementing Docket 91- 

259, though certainly not the only source of delay. Athisrequest, the ReDort 

and Order in MM Docket 91-25g4 (R&O), ordered Arzuaga to change the channel 

of his station WQQZ, fac id. 32141 (now WIDI) from channel 252A to channel 

258A.5 I n  August 1995, Arzuaga applied for and received a construction permit 

authorizing the channel change for his station to Channel 2588, an upgrade in 

A Petition for Reconsideration of that decision is pending. 
' See January 12, 1998 letter re KTLS, Newcastle, OK and KIMY, Watonga, OK ordering implementation 
of a contested decision in an FM rule making proceeding, discussed supra, and attached as Exhibit D. 
' I O  FCC Rcd 6673 (1995). 

had requested. 
In fact, he was an original proponent in this docket and the R&O granted him the exact facility changes he S 
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class not contemplated by the R&O, but granted for Arzuaga anyway. 

Construction on this permit has not occurred.6 

6. Six years later, in May 2001, Arzuaga filed his first application to 

implement that relatively simple change (BPH-20010507AAA). An informal 

objection was filed and the application was ultimately returned as inadvertently 

accepted for tender on October 11, 2001.' A t  the end of October 2001, Arzuaga 

filed a second application to implement the change he had requested. This 

application was also subject to informal objections and was dismissed by the 

Commission on March 7, 2002.' Arzuaga has made no further attempt to 

implement the change that he requested from the Commission. 

7. To further illustrate his lack of urgency, Arzuaga offers a Notice 

that he will be filing a response to Western's request by October 17, 2007. The 

Request was filed on August 6,2007. Arzuaga should not need 60 days to 

prepare a response to the Request. If he wanted to be heard, Arzuaga should 

have filed his request much earlier. His Notice should be stricken as untimely, 

and any response he does provide should not be considered part of the record 

when the Commission considers Western's Request. As stated earlier, Western is 

The permit requires that WKJB fac id 548 I8 (now WUKQ) change frequencies from Channel 256B to 
Channel 254B at the same time WQQZNlDl changes from Channel 252 to Channel 258. WKJBiWUKQ 
has yet to file an application to facilitate its required change from Channel 256 to Channel 254. There is an 
application in CDBS where WKJBiWUKQ attempted to change channels to Channel 253 (BPH- 
19990427ID) hut that application was dismissed. The WKJBiWUKQ situation is addressed more fully in 
paragraph IO,  below. 

The CDBS record on this application is very confusing. There are actually two entries for the same 
application number, one stating an amendment was tendered on May 2 I ,  2001, and the other stating an 
amendment was tendered on August 7, 2001, all to no avail as the application was ultimately returned. 

6 
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Ironically, one of the informal objectors to Arzuaga's application was Arso. X 
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the only party in this proceeding operating with any sense of urgency, and 

Western hopes the FCC recognizes this and brings resolution quickly. 

ARSO HAS BEEN OFFERED AND HAS REFUSED TO ACCEPT A SRTLEMENT 
PAYMENT IN EXCESS OF lTS REQUEST FOR REIMBURSEMENT 

8. The R&O ordered Arso, the licensee of Station WPRM-FM, to 

change channels that Station from 2536 to 2566 in San Juan. I n  March 2006, 

eleven years after the R&O issued, Arso filed for and was granted a construction 

permit to make the required channel change (see file no. BPH-20060330AAF). 

Arso states it has not implemented the change for two reasons: (1) WYAS 

(formerly WSAN) has to implement its construction permit first (see file no. 

1998083116), which it cannot do until Arzuaga implements his required change 

for which he does not yet have a valid permit; and (2) no party "has come 

forward to reach an agreement regarding the payment of expenses to Arso." As 

for the first point, Western knows that La Mas 2 Radio has completed 

construction of its outstanding construction permit for WSAN, fac id 8898 (now 

WYAS), but cannot commence operations and obtain a license for those facilities 

until Arzuaga implements his changes. So again it is Arzuaga who is blocking 

progress on several fronts. 

9. As for the second point, Arso was recently offered and refused an 

amount for reimbursement in excess of what it requested. On January 20, 2000, 

Arso circulated a letter estimating that's its reasonable reimbursable costs to 

make the required channel change would be approximately $200,000 (see 



Exhibit A). On January 20, 2006, Arso circulated another letter, this time seeking 

$262,285 (See Exhibit 8). Arso was offered the sum of $300,000 to cover 

expenses, nearly $40,000 over what it requested, but turned down the offer (see 

Exhibit C, letter to Aureo Matos, president of La Mas Z Radio (“La Mas”) dated 

February 27,2007)’ Contrary to Arso’s assertion, there has been an offer to 

pay Arso in excess of the amount of its reasonable expenses that Arso did not 

accept. 

UNIV1SIC)N IS IN NO HURRY EITHER. 

10. WKJB-FM, fac id 54818 (now WUKQ-FM) was ordered to move from 

Channel 2568 to Channel 254B in Mayaguez, PR by the R&O. The current 

licensee of the station is Univision Radio Puerto Rico, Inc. To the best of 

Western’s knowledge, an application to implement the ordered change has never 

been filed for this facility. Western and La Mas have had numerous meeting with 

Univision and its predecessors in an attempt to reach an agreement over 

compensation of reimbursable expenses, but the meetings have yet to produce a 

positive result. It is unclear what is preventing Univision from at  least filing an 

application to show its sincerity in doing what the FCC has ordered. 

Aureo Matos is the president and 100% shareholder of La Mas Z Radio, Inc., (“La Mas”) the corporate 0 

licensee of WSAN, fac id 8898 (now W A S ) .  This station was ordered to move to Chanel252A in Las 
Piedras, PR be the R&O. La Mas obtained a construction permit to implemnt its change in 1999, hut 
cannot obtain program test authority for the move unless and until Arso’s WPRM initiates its change. 
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WHY FCC ACTION MUST BE TAKEN NOW. 

11. Western is well aware that the Commission has a "hands ofF" 

approach with respect to reimbursement of expenses for parties involuntarily 

required to move by a rule making proceeding. The question of what constitutes 

"reasonable expenses" in a move that's forced upon a licensee or permitte by an 

FCC rule making order is ordinarily left for the proponent/beneficiary to negotiate 

and settle with the party that will be forced to move to enable the 

proponent/beneficiary to take advantage of the result it sought and obtained in 

the rule making proceeding. I n  the 12 years since the R&O has issued in MM 

Docket 91-259, there has been little progress in negotiation and implementation. 

Ironically, it is La Mas and Western, two parties who were involuntary 

participants in the docketed proceeding who are taking the lead in trying to get 

the matter resolved! This is contrary to what was ordered by the FCC. 

12. Paragraph 19 of the R&O states: 

Commission policy requires reimbursement to affected stations for 
the reasonable costs associated with changing frequencies and all of 
the parties have stated their intention to reimburse the licensees of 
Stations WPRM-FM and WKJB for the reasonable costs associated 
with their change in channel. See Circleville, Ohio, 8 FCC2d 159 
(1967). Therefore, in accordance with Commission policy. Colon- 
Ventura, Arzuaga, V.I. Stereo and the ultimate permittees for the 
allotments at Santa Isabel and Frederiksted will be required to share 
in the reimbursement. We do not believe it necessary to make each 
of the petitioners severally liable for the costs associated with the 
change of channel by Stations WKJB and WPRM-FM as requested by 
WKJB. Our experience indicates that parties generally enter into 
good faith negotiations and resolve issues regarding reimbursement 
well' before a station actually changes channel. There is nothing in 
the record in this proceeding, and WKJB offers no evidence, to 
suggest that any of the parties responsible for participating in the 
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reimbursement are not willing and abln to do so. Further, the 
benefitting parties herein must coordinate their actions with the 
licensees of Stations WUB-FM and WPRM-FM since it is Commission 
policy to condition construction permits which are dependent upon 
the change of channel by an existing station on the issuance of 
program test authority to that station. Therefore, the benefitting 
parties cannot go on the air with their new or improved services until 
such time as the existing licensees are ready to being operation on 
their new channels. 

10 FCC Rcd 6673 at 6677. To recap, a t  the time of the R&Q, Colon Ventura was 

the licensee of Station WSAN (now !WAS), Arzuaga was the licensee of WQQZ 

(now WIDI), and V.I. Stereo was and remains the licensee of WVIS-FM. Based 

on the R&O, the "benefiting parties" that should be responsible for reimbursing 

the costs of the necessary channel changes are La Mas, the current licensee of 

WAS, Arzuaga, the current licensee of WIDI and V.I. Stereo the current licensee 

of WVIS.'' Only La Mas has shown any interest in following through on the FCC 

ordered responsibility to reimburse expenses. Arzuaga and V.1 Stereo have done 

nothing, and as such, should not be able to reap any benefits from the rule 

making decision set forth in the R&Q until they agree and actually contribute to 

the ordered reimbursement of <;he other parties. 

13. V.I. Stereo's situatiori is critical to the need for the FCC to intercede 

in this case immediate& I n  a nutshell, V.I. Stereo lost its license for WVIS in 

2001 when it was alleged, and then admitted by V.I. Stereo that the station had 

In theory. the "ultimate permittees" at Santa Isabel and Fredenksted should alsc be required to 
participate in the reimbursement, but Western does rot know who. if anyone, ever acquirzd those 
construction permits. 
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failed to broadcast for more than 12 continuous 

Christiansted, VI, but asked for and was granted permission in the Docket 91- 

259 R&O to relocate its station to Vieques, PR and upgrade from a Class A to a 

Class 13 facility at the new community of license. It filed an application to 

implement the changes promulgated in the R&O on January 16, 199712 but even 

though its move to Vieques was not conditioned on the move of any other party, 

it never constructed at Vieques. 

WVIS was licensed to 

14. I n  December 2006, using its new found discretion to reinstate 

stations that had failed to broadcast for 12 consecutive months, the Commission 

brought WIS back to life and gave V.I. Stereo one year to "resume meaningful 

and ongoing service to Christiansted, or begin such service to Vieq~es."'~ V.I. 

Stereo's clear intention is to constrcct at Vieques. On April 24, 2007, it was 

granted a construction permit for Channel 291B at Vieques, which is tile channel 

and community it requested and received authorization for in the R&0.14 

15. I f  Western was like the other participants in this proceeding and 

had a license for its pre-R&O allotment, then it would have the luxury to be just 

like the other participants and thumb its nose a t  the R&O. However, WJZGis 

the only facility in the proceeding without a valid FCC license from 

which to operate. It was awarded a construction permit for Channel 293A 

See Letter to James L. Oyster. Esq. from Pe!er H. Doyle, Chief, Audio Services Division (October 25 ,  

See fileno. BPH-199701161F 
V./. Stereo, Inc., FCC 06-169, released Deci..nt'er 4,2006 i t  paragraph 1 1 .  
In another interesting twist, the constroction permit was issied Cor a h i 1  three year term, even though 

I1 

2001). 

13 

14 

V.I. Stereo was only provided with one year to cowtruct and return to the air in the December 4,2006 
decision. 
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prior to the R&O which was conditioned on the outcome of the R&O. The R&O 

moved WJZG from Channel 293A to Channel 254A in 1995, and conditioned the 

move from Channel 293A to Channel 254A on WPRM (Arso) and WSAN (La Mas) 

among others completing their moves first. From the day the R&O was adopted 

the allotment on Channel 293A at Culebra was deleted and WJZG could not be 

licensed on that ~hanne1.I~ And since the "conditions precedent" to its licensing 

on Channel 254A have not occurred in the last 13 years, Western cannot seek a 

license for WJZG on that channel either. 

16. I n  1998, the former permittee of WJZG requested and obtained 

Special Temporary Authority to operate the Station on Channel 293A in Culebra, 

the pre-R&O channel, until other stations implemented the changes in the R&O 

and Channel 254A became available. Since the grant of the STA, WJZG 

(formerly WXZX) has operated continuously on Channel 293, providing first local 

service to the community of Culebra. Without Commission intervention 

immediate/K the Station's years of continuous service which residents of 

Culebra and others in the listening area have come to rely on will be for naught, 

as the WJZG will be forced off the air to make way for WVIS. 

17. WVIS has a valid construction permit to construct and commence 

operations on Channel 2918 at Vieques. There are no conditions precedent to its 

permit, even though V.I. Stereo was one of the rule making proponents ordered 

A license application specifying the pre-R&O chznnel (BLH-IJ9X0413K) was dismissed by the FCC 
on May 29, 1998, for just this reason. Had the FCC granted this application. and allowed the facility to be 
licensed at the pre-R&O channel until the progonents of MM Docket 9 1-259 made their changes, Wester 
would not be in the precarious position it now faces. 

I S  
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by the R&O to reimburse those involuntarily forced to move to accommodate 

what the proponents requested in the rule making. V.I. Stereo must have W I S  

up and running by December or it will lose :he license for the station a second 

time. The WJZG STA is conditioned such that the FCC can terminate the STA 

immediately upon notification from WVIS that it has commenced operation on 

Channel 2916 at Vieques. Come December, W3ZG will be forced to cease 

operations unless a path is cleared to allow it to commence operations on its 

allotted Channel 254A. Since the proponents have been unable to secure the 

implementation of this R&O in 12 years, leaving the fate of Western's WJZG 

hanging in the balance, Western has no choice but to seek the Commission's 

immediate intervention. 

18. There is a pending Petition for Reconsideration in MB Docket 04- 

318 which would provide Western with a permanent channel for WJZG and V.1, 

Stereo with a permanent channel for WVIS.'(' I,f that Petition for reconsideration 

is denied or not granted by December, then the only option left to prevent WJZG 

from having to go dark is relief similar to that provided in MM Docket 95-175. I n  

that case, the Report and Order required one of the stations to move 

involuntarily, and for the proponent to reimburse the party that had to move. 

l 6  This docketed rule making proceeding would have provided a permanent allotment for WJZG and a 
permanent allotment for WVIS at Vicques, MB Docket 04-31 8. 'That docket. initiated by Wsslern, 
proposed changing the Culebra allotment from Channel 254A to Channel 291A, and the Vieques allotment 
from Channel 291B to Channel 254A. The proceeding was decided on facts that have dramatically 
changed, without addressing any the merits u t  i1.e rea!lotmsnt propc~s;I: advaxed by Western in the 
proceeding. See, Report and Order, D A  06-1308, released June 23. 2006 (Petition for Reconsideration 
pending). This proceeding must be reexamine.? in light of chansed circumstances which Western will 
address in a separate pleading directed to that dockel. 
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The parties could not come to 'terms on the reimbursement figures, and the 

party that was ready to implement the change asked the FCC to intervene. 

19. By letter dated January 12, 1998, just two years after the R&O was 

issued, the FCC intervened to insure the implementation of the results of that 

docket. It afforded the station that was resisting the change thirty days to 

commence operation on its new channel and ordered that on the thirtieth day 

following the letter decision, the station that had constructed pursuant to the 

Report and Order could commence operations on its new channel regardless of 

whether or not the resisting station had implemented the required frequency 

change. After reminding the parties of the five categories for which 

reimbursement should be offered - (2) legal ana engineering costs; (2) new 

equipment that is legitimately required for the channel change; (3) the printing 

of new logs and stationery; (4) out:-of-pocket expenses while the station is off 

the air; and ( 5 )  limited advertising for the new frequency as long as there is not 

an attempt to improve the station situation at the expense of the reimbursing 

party - the Commission went on to state: 

we are unwilling to permit protracted delays in instituting new service 
to the public which would be realized by the operation of KTLS simply 
because two licensees can not mutually agree upon reasonable and 
prudent expenses incurred in the channel change. Tyler clearly has 
represented to the Commission that it will reimburse Dunn to make the 
channel change. Moreover, under the terms of the Report and Order, 
KIMY must vacate Channel 228A promptly. Dunn is not permitted to 
delay the channel change and delay institution of new service due to a 
reimbursement d isp~te . '~  

j7 A copy ofthis letter decision is attached as Fxhibit D. 'The q:io:ed ianguape can be found in the 
penultimate paragraph. 
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The Commission took this position a scaslt two years after the Report and Order 

in eth docket was issued. The R&O in MM Docket 91-259 was issued 12 years 

ago, in 1995. 

20. Western represents that it and La Mas are prepared to implement 

that changes mandated by the R&O immediately. Both have valid coristruction 

permits for their post-R&O facilities. Western urges the FCC to issue a letter 

decision like it did in MM Docket 95-175, and order Western and La Mas to 

commence operations at their new facilities in thirty days regardless of whether 

the other licensees implement in the same 30 day period. The Commission 

should also make clear in that letter decision that V.1. Stereo cannot obtain 

program test authority for its new facility in Vieques until it participates in 

meaningful discussions with those who are being forced to move in this 

proceeding and contributes its share of the reimbursement costs as required by 

the R&O. To allow V.I. Stereo to henefit from the changes it proposed without 

first accepting responsibility for its fair share of tne reimbursement as directed by 

the R&O runs counter to any notion of fundamental fairness in the FM allotment 

rule making process. 

WHEREFORE, Wester7 restates its request for urgent FCC action in this 

matter and urges the Commission to act as it did in lvIM Docket 95-175, or clearly 

articulate its reasons why, after 12 years, it has been unable to enforce the 

implementation of the changes mandated by the 1995 R&O in MM Docket 91- 

259. 



Respectful I y submitted, 
VJestern New Life Radio, Inc. 

Scbtt C. Cinnamon 
L.aw Offices of Scott C. Cinnamon, PLLC 
1250 Comecticut Ave., N.W. 
Suite 200, #200 
Washington, D.C. 20005 
(202) 216-5798 

Its Counsel 

October 3, 2007 
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EXHIBIT A 



u w  OCI ICCS 

TOTTI & RODRIGUEZ DlAZ 

. 

January 20,2000 

Vincent J. Curh5, Jr , Esq. 
Fletcher. Hoald S Hildreth, P.LC 
llm Floor. 1300 North lp Stnet 
Arlington VA 222093801 

Re: MM Docket No. 91-259, Proposed Frequency 
Changes 

DearVm: 

of costs that its should bs 
reimburse by the owner of radio sta6ons WSAN, WQ and WVlS and my other 
proponents or reimbursing parties, a! in accordame with the Letter of Intent sweartad last 
November. 

T Enclosed please find Arso Radio cwporalm's 

Sincerely. 

ia 
Endosures 
c: Mr.J.=s&Soto 

Mr. Luic Soto 



FLETCHER HEALU 
IO. 
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EXHIBIT B 



go..: L.4.4oCh‘ina - Cad0 
ATTORNEY k COUNSBLOR AT LAW 

January 20, 2006 

MI.. Jose Arzuaga 
WIDI-FM 
P.O. Box 1553 
Quebradillas, Puerto Rico 
00678 

Dear mister Arzuaga: 

Included please find a list of items to be reimbursed to Arso Radio, Corp. in connection 
with the frequency change as specified by MM Docket 91 -259. 

Cordially yours, 

c. Auriohatos 

P.O. Box 29851 SAN JUAN, PR 00929-0851 
TEL. (787) 398-7225 FAX: (787) 283-8427 E-MAIL: IMCLAW@CARIBF.NET 



laniiaiy 3006 

l i E  MM Docket 01-259 

I t 1  whom it may concern: 

I oliowiilg we provide a list of the items to be reimbursed to ARSO Radio Corporation, licensee of WPRM-FM, 
!;ai> h a n  In connectioii with the frequency change as specified in MM Docket 91-259 bv the Federal 
1 :oiiiiniiriications Cnniniission 

l:M ANTENNAS 
! h!laii? Antenna ERIiliarris LPX-6C tuned to 99.1 MHz 
,' Aiiailiary Antenna SHPX-2AE tuned to 99.1 MHz 
: j  I mght from Chandler, IN to Cayey, PR 

ANI'ENNA INSTALLATION CHARGES 
I<enirrvai of existing antennas. Installation of one auxiliary and one main antennas 

TRANSMITTERS FREQUENCY 
C: tiANGE 
i.'iequency change for one Harris FM-IOK. one Gates FM-1OH transmitter and 
.:I Bri/ FMi--31 HD 

LEGAL FEES 
JnsP Mnlina-Cacho and Anthony Lepore, Esq 

ENGINtIEKING CONSULTING FEES 
(:oilsuiting Engineer Graham Brock, Inc., and a Project Engineer I Supervisor, 

PUBLICITY AND PROMOTIONS 

$ 18,060.00 
$ 8,367.00 
$ 3,066.00 

$ 15.000.00 

$ 15,316.00 

$ 12.000.00 

$ 12,000.00 

4rl i:hange and design, newspapers, local magazines, outdoor promotional campaign, 
Pinol ionat items update, radio advertising material development, etc $ 95,00000 

STATIONARY & OTHER PRINTED MATERIALS 
f3iisiiiess cards, rate cards, client related business forms,etcO $ 6,576.00 

LOST BILLING 
It is expected two (2) days may be required to complete the frequency change. 
Daily average billing 
$3F;,%CIG 00 $ 72,50000 

5 262,285.00 



INSURANCE AND BUSINESS lNTEKKUPTlON PERFORMANCE BOND: 
The reimbursing parties will provide insurance to adequately protect against losses 
I-esulting from business interruption and other unforeseen events, and the occurrence 
of any contingencies The insurance coverage and carrier shall be acceptable to 
iii?SO 

'8,1so, a performance bond must be provided 111 tho event a problem arises related to 
h e  performed works to change frequency from 98.5 to 99.1 MHz. This performance 
bond must be available for a period of six months from the date WPRM comences on 
Its new frequency of 99.1 MHz. 

OTHER REQUIREMENTS: 
We will require from W T P  and WID\ a pre -scheaduled arrangement, approved by 
AHSO, relating to the air promotion that these stations pledged to air to the FCC, indicating that 
WPRM is now operating on 99.1 MHz. The "copy" to be aired will be designed and produced 
according to ARSOs specifications and standards. 

Affidavits are also required form these stations showing the exact schedule where the spots 
were actually aired. 

ESCROW FUNDS: 
7 he step by step procedure to collect the above expenses from the Escrow Fund must 
be clearly stated and agreed by all parties. Under and individual Escrow Agreement 
to be executed among ARSO Radio Corporation and the owners of radio stations 
WTTP and WlDl and any other proponent or reimbursing parties. 



EXHIBIT C 



VIA CORREO CERTIFICADO 7005 LLbO 0002 3327 0319 

February 27, 2007 

Aureo Matos 

Apartado 7 
Moca, PR 00676 

WIT-FM 

RE: FCC D e t  91-259 

Dear Aureo: 

We hereby acknowledge your recent offer for the amount of $300,000 to 
cover the expenses associated with our station (WPRM-FM) frequency 
relocation related to the implementation of FCC Docket 91-259, as you are 
required to pay pursuant to FCC Policy as announced in the Cixleville, 
Onruling (8 FCC 2"d 159, 1967). We do acknowledge that you have 
agreed with us on the cost of the implementation of Docket 91-259 for 
WPRM-FM. 

After carefully reviewing your offer we must decline as the conditions of 
your offer impose too much potential liability upon Ano Radio Corporation 
from all the other parties involved with Docket 91-259, particularly 
considering the complexity of the planning and implementation of the FCC 
mandated frequency changes across multiple stations. ARSO Radio 
Corporation, if it accepted your offer as conditioned, would be assuming an 
excessive amount of risk from these third parties. 

Still, we appreciate your interest that we both share in having this issue 
resolved promptly, and welcome further discussions with you towards 
resolving this matter. 
Sincerely, 

Po Bo* 363222 Cc: Jesk M. Soto, CEO . _ _  . -. . _ _ _  
Sun Juan, PR 00936-3222 

Tel. n87>758-1300 
Anthony Lepore, Esq. 



EXHIBIT D 


